FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

Attachment l.a

As of 7/14/05

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR

Date

Description Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar|[Apr|May|Jun| Jul |Aug|Sep|Oct|Nov|Dec|Jan|Feb|Mar [Apr|May| Jun | Jul [Aug|Sep| Oct|Nov| Dec
. Daily
Multiple Level 1 ARs Deliveries X[ X[ X X[X[X[X[X[X|X]|X]|X]|X]|X]|X]|X]|X]|X]X X X [ X[ X]| X]| X ]| X
) 10/21/2004 NI
Multiple October standard Maintenance Delivery v2.8.0.0 X E C NO
12/15/2004 NO
Multiple December standard Maintenance Delivery v2.9.0.0 X E NI
C
Delivered
Multiple CCR Enhancements for Phases I and II 12/21/2004 X
- Delivered
Multiple CCR-VMS API Changes to CFS (Phase I & II) elivere X T N R B NI
*Move code into production without implementing 2/15/2005 C*
E
. February standard Maintenance Deliver: Delivered NI
Multiple o 4 4 2/15/2005 X c NO
(will include Erroneous Payment Report) E
Delivered
5F-224 3/2/2005 L NI
16198 (Other 224 related ARs: 16522, 16521, 16535, last AR NO*|
16555)
4/19/2005 X E
Delivered
16320 CSTARS: Obligation and Requisition Interface 3;2';':;;5 X E NO* ,\fl* NO
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FISCAL YEAR 2005
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DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar|[Apr|May|Jun| Jul |Aug|Sep|Oct|Nov|Dec|Jan|Feb|Mar [Apr|May| Jun | Jul [Aug|Sep| Oct|Nov| Dec
Delivered
Prior Year Adjustment Phase II 3 /: 1“72’:05 X NO NI
Delivered
Multiple April Standard Maintenance Delivery 4 /‘i;ezr:os X N(? NI
Reimbursable Module Enhancements Phase IT, Projected
ARs 15745 AR 15745 was delivered in April Maintenance Dates Phase
16443 Release, ARs 16415, 16457, and 16443 are II April, June
' estimated at 550 hours of programming, can not L X X X NO NI [NO
16415, and prog 9. Maintenance NO
16457 confirm delivery dates Release &
(Phase III, Enhance WIP, Requirements Gathering July 1
Phase will not be delivered this FY)
. FY 2005
Trial Table Enhancement Phase I |r1itiative Trial
. NI
16325 Trial Table Enhancement Phase II - Phase 1 X NO | -
Requirements Gaithering delivered
6/1/2005
FY 2005
Budget Enhancement Phase I Initiative
Dependent on the Trial Enhancement Code Budget Phase X c?
Code must be installed into the production 1 delivered NO
environment before FY 06 transactions are entered
6/1/2005 NI?
C
Multiple June Standard Maintenance Delivery 6/15/2005 X NO
NI?
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DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR

Date

Description Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar|[Apr|May|Jun| Jul |Aug|Sep|Oct|Nov|Dec|Jan|Feb|Mar [Apr|May| Jun | Jul [Aug|Sep| Oct|Nov| Dec
Multiple August Standard Maintenance Delivery 8/15/2005 X c Ino
Project Plan
CCR Enhancements for Phases ITI TBD X
Disbursement Control and Reports Estimate
9/2005 NO
Project Plan
.p- . TBD
Mass Reclassification Phase 1 .
Estimate
12/2005
Project Plan
E-Travel
rave TBD
CRS Perf M Project Plan
rformanc sures
ertormance Meastre TBD - On Hold
Scope Being
CRS Priorities Evaluated
Project Plan
IBD
TBD -To be Developed
X - Planned date for CSC Delivery to Bureaus
Bureaus Implement into Production Environment:
NO-NOAA, NI-NIST, C-Census, E-EDA
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